



# Project Health Overview


Stories by Status



Sprint Velocity




Count of Story ID by Status



6

Open B...



Filters

# Budget and Resources

€ 71K

Total Planned

€ 68.35K

Total Actual


€ 2.65K

Budget Variance


Month  
☐ June 2026  
☐ May 2026

Planned vs Actual budget

Sum of Planned (€) Sum of Actual (€)




Sum of Total Points by Team Member



Sum of Actual (€) by Month and Category

Category Contingency Development





# Risk and Quality

14

Count of Bug ID


6

Open Bugs


Severity  
☐ Critical  
☐ Major  
☐ Minor




Bugs by Feature Area



Bugs by Severity



Count of Bug ID by Status



| Risk ID | Description                                     | Sum of Probability (1-5) | Sum of Impa |
|---------|-------------------------------------------------|--------------------------|-------------|
| R-003   | App Store review rejection delays launch        | 2                        |             |
| R-007   | Competitor launches similar feature first       | 2                        |             |
| R-010   | Currency handling errors (€ formatting)         | 2                        |             |
| R-004   | GDPR compliance gap in payment data handling    | 3                        |             |
| R-002   | German localization not ready for launch date   | 3                        |             |
| R-005   | Key developer unavailable during Sprint 3       | 2                        |             |
| R-009   | Load testing reveals performance bottleneck     | 4                        |             |
| R-006   | Server costs exceed budget due to scaling       | 3                        |             |
| R-001   | Stripe integration delays block payment feature | 4                        |             |
| R-008   | User adoption below target in first month       | 3                        |             |
| Total   |                                                 | 28                       |             |